COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/20/2006

ESTIMATE SUMMARY 08:22:34
CONTID: C15645 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15645-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 65.5 DAYS TIME ALLOW: 78 WORK DAYS
PARKER RD MED BR: 225-LEHIGH PERCENT TIME: 83.97 ORIG TIME ALLOW: 63 WORK DAYS
PROJECT NO: SHE 0831-104
PARKER RD MED BR: 225-LEHIGH
NAME OF ROAD: 083A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 12/16/2006 DATE TIME STARTED 09/11/2006
2350 E. 70TH AVE. DATE LET 08/03/2006 DATE WORK BEGAN
P.O. BOX 358 DATE AWARDED 08/08/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/23/2006 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 09/11/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,176,101.64 PARTICIPATING $ 1,030,040.31 $ 192,192.72
AWARD PROJECT AMT: $  1,031,180.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 87.58% TOTAL EARNINGS 1,030,040.31 192,192.72
FUNDS AVAILABLE: $ 146,061.33 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,030,040.31 192,192.72
TOTAL CLAIMS: $ 0.00 RETAINAGE -15,467.71 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,014,572.60 192,192.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,014,572.60 192,192.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 192,192.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15645-BID ESTIMATE RUN 12/20/2006
PROJECT: SHE 0831-104 ESTIMATE NO: 0004 08:22:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,700.000 1,234.000
SY 460.800 1,382.40
3.00000 1,694.800 5,084.40
0010 202-00203 *REMOVAL OF CURB AND GUTTER 11,655.000 10,485.500
LF 655.000 6,026.00
9.20000 11,140.500 102,492.60
0015 202-00210 *REMOVAL OF CONCRETE PAVEMENT 530.000 463.200
SY 10.700 374.50
35.00000 473.900 16,586.50
0020 202-00810  REMOVAL OF GROUND SIGN 4.000 3.000
EACH 1.000 150.00
150.00000 4.000 600.00
0025 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,100.000 829.440
cYy 68.200 1,091.20
16.00000 897.640 14,362.24
0030 203-01100 PROOF ROLLING 10.000 0.000
HOUR 5.250 656.25
125.00000 5.250 656.25
0035 203-01597 POTHOLING 10.000 0.000
HOUR 3.560 498.40
140.00000 3.560 498.40
0040 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 191.000 191.000
cYy 0.000 0.00
157.00000 191.000 29,987.00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 4.000
EACH 1.000 905.00
905.00000 5.000 4,525.00
0050 208-00050 STORM DRAIN INLET PROTECTION 84.000 84.000
EACH 0.000 0.00
165.00000 84.000 13,860.00
0055 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00

600.00000 0.000 0.00
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PCN: 15645-BID ESTIMATE RUN 12/20/2006
PROJECT: SHE 0831-104 ESTIMATE NO: 0004 08:22:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00205 EROSION CONTROL SUPERVISOR 100.000 40.000
HOUR 20.000 2,500.00
125.00000 60.000 7,500.00
0065 210-04010 ADJUST MANHOLE 2.000 2.000
EACH 0.000 0.00
350.00000 2.000 700.00
0070 304-06007 AGGREGATE BASE COURSE (CLASS 6) 656.000 406.000
cy 68.200 3,751.00
55.00000 474.200 26,081.00
0075 412-00605 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 12.000 12.000
SY 0.000 0.00
108.00000 12.000 1,296.00
0080 412-00950 *CONCRETE PAVEMENT (9-1/2 INCH) 0.000 0.000
sy 0.000 0.00
110.00000 0.000 0.00
0085 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 4,100.000 2,877.340
SY 620.300 24,812.00
40.00000 3,497.640 139,905.60
0090 412-01060 *CONCRETE PAVEMENT (10-1/2 INCH) (FAST TRACK) 461.900 451.200
sy 10.700 1,262.60
118.00000 461.900 54,504.20
0091 900-00012 ADDED ITEM (FOOT)/ CONCRETE PAVEMENT REPAIR-CROSS 249.000 0.000
STITCH & SEAL
LF 249.000 7,719.00
31.00000 249.000 7,719.00
0092 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE SPALL REPAIR 2,970.000 0.000
DOL 2,970.000 2,970.00
1.00000 2,970.000 2,970.00
0095 518-01250 BRIDGE EXPANSION COVER PLATE 12.000 0.000
LF 12.000 8,400.00
700.00000 12.000 8,400.00
0100 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 5,588.000 4,914.000
LF 674.000 33,700.00
50.00000 5,588.000 279,400.00
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PCN: 15645-BID ESTIMATE RUN 12/20/2006
PROJECT: SHE 0831-104 ESTIMATE NO: 0004 08:22:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 69.000 20.000
LF 49.000 1,911.00
39.00000 69.000 2,691.00
0110 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 250.000 117.500
LF 0.000 0.00
25.00000 117.500 2,937.50
0115 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 30.000 25.000
SF 0.000 0.00
23.00000 25.000 575.00
0120 612-00022 DELINEATOR (TYPE II) (BARRIER) 124.000 0.000
EACH 112.000 930.72
8.31000 112.000 930.72
0125 612-00046 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 0.000 0.000
EACH 0.000 0.00
72.00000 0.000 0.00
0130 614-00012 SIGN PANEL (CLASS II) 42.000 0.000
SF 0.000 0.00
36.00000 0.000 0.00
0135 614-00357 STEEL SIGN POST (S 3X5.7) 40.000 0.000
LF 0.000 0.00
59.00000 0.000 0.00
0140 614-85115 IMPACT ATTENUATOR (QUADGUARD) 2.000 1.000
EACH 1.000 19,700.00
19,700.00000 2.000 39,400.00
0145 625-00000 CONSTRUCTION SURVEYING 1.000 0.500
LS 0.000 0.00
2,750.00000 0.500 1,375.00
0150 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
84,800.00000 1.000 84,800.00
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.250 1,581.25
6,325.00000 0.750 4,743.75
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PCN: 15645-BID ESTIMATE RUN 12/20/2006
PROJECT : SHE 0831-104 ESTIMATE NO: 0004 08:22:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 627-00005 *EPOXY PAVEMENT MARKING 35.000 0.000
GAL 35.000 4,235.00
121.00000 35.000 4,235.00
0165 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 60.000 0.000
GAL 0.000 0.00
27.50000 0.000 0.00
0170 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 680.000 0.000
SF 680.000 7,480.00
11.00000 680.000 7,480.00
0175 630-00000 *FLAGGING 2,000.000 1,091.500
HOUR 392.500 8,635.00
22.00000 1,484.000 32,648.00
0180 630-00003 *UNIFORMED TRAFFIC CONTROL 250.000 140.500
HOUR 38.000 2,299.00
60.50000 178.500 10,799.25
0185 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.500
EACH 0.400 3,080.00
7,700.00000 0.900 6,930.00
0190 630-00007 *TRAFFIC CONTROL INSPECTION 33.000 22.000
DAY 11.000 726.00
66.00000 33.000 2,178.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 73.000 46.000
DAY 21.000 9,009.00
429.00000 67.000 28,743.00
0200 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 2.500
EACH 2.000 220.00
110.00000 4.500 495.00
0205 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 9.500
EACH 7.600 334.40
44.00000 17.100 752.40
0210 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 22.000
EACH 17.600 1,936.00
110.00000 39.600 4,356.00
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PCN: 15645-BID ESTIMATE RUN 12/20/2006
PROJECT: SHE 0831-104 ESTIMATE NO: 0004 08:22:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000
EACH 4.800 528.00
110.00000 10.800 1,188.00
0220 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 1.600 10,560.00
6,600.00000 3.600 23,760.00
0225 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 1.600 1,408.00
880.00000 3.600 3,168.00
0230 630-80360 *DRUM CHANNELIZING DEVICE 450.000 165.000
EACH 218.400 9,609.60
44.00000 383.400 16,869.60
0235 630-80380 *TRAFFIC CONE 225.000 70.000
EACH 56.000 246.40
4.40000 126.000 554.40
0240 630-80520 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
DAY 1.000 1,650.00
1,650.00000 1.000 1,650.00
0245 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500
EACH 0.400 1,920.00
4,800.00000 0.900 4,320.00
0250 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.400 6,470.00
16,175.00000 0.900 14,557.50
0251 900-00006 ADDED ITEM (DOLLAR)/ REMOBILIZATION 1,525.000 0.000
DOL 1,525.000 1,525.00
1.00000 1,525.000 1,525.00
0255 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: SHE 0831-104 ESTIMATE NO: 0004 08:22:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70023 F/A ON-THE-JOB TRAINEE 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,158,701.64 $ 192,192.725S 1,020,790.31
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0290 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.500
EACH 0.000 0.00
16,300.00000 0.500 8,150.00
0295 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
CAT 0400 CURRENT AMT $ 17,400.00 $ 0.00$ 9,250.00
PROJECT TOTAL CURRENT AMT $ 1,176,101.64 $ 192,192.72 S 1,030,040.31



